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Originator Phone

S. Ortiz (509) 373-0908

Class of Change

[ 11— Signatories [X] Il - Executive Managers [1I1ll - Project Managers

Change Title

Realign Interim Milestone M-036-01 Series to Coincide with Interim Milestone M-062-40, Completing
System Plan Negotiations on a Three Year Rolling Cycle

Description/Justification of Change

This change control form extends the due date of interim milestone M-036-01J by two (2) years, from
January 31, 2020 to January 31, 2022. The Parties agree there is Good Cause to extend the due date of
this milestone in order to realign the milestone to coincide with milestone M-062-40, to Submit the
System Plan to Ecology (reference TPA Article XL Good Cause for Extensions, paragraph 120.E). After
January 31, 2022, milestone M-036-01 will follow the System Plan Negotiation, on an every three (3)
year cycle.

Impact of Change

This change control form extends the due date of interim milestone M-036-01J by 2 years, from
1/31/2020 to 1/31/2022 and every three (3) years after the 1/31/2022 due date.

Affected Documents

Tri-Party Agreement Action Plan Appendix D, “Work Schedule Milestones and Target Dates Including
Designation of Lead Regulatory Agency.”
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Authorized Changes

Modifications to the HFFACO are displayed by using double underline to indicate added
text and strikeout to indicate deleted text.

Number Milestone Due Date
The USDOE shall prepare and submit to EPA and Ecology a
report setting out the Lifecycle Scope, Schedule and Cost for
completion of the Hanford Site Cleanup Mission. The report shall
reflect all of those actions necessary for the USDOE to fully meet
all applicable Environmental obligations including those under
the HFFACO, the Consent Decree in Washington v. DOE, Case
No. 08-5085-FVS, and the Hanford RCRA/HWMA Permit. The
report shall include scope, schedule and cost for completing work
at each of the operable units and RCRA TSD groups/units that
are listed in Appendixes B and C of the HFFACO, in the Consent
Decree in Washington v. DOE, Case TPA No. 08-5085-FVS, and
in the Hanford RCRA/HWMA Permit, including the Hanford
Waste Treatment and Immobilization Plant. The report will
include all other cleanup and monitoring activities (including
post-closure activities) and all related actions necessary to 01/31/2022
complete the cleanup mission to provide a complete 01/31/2020
M-036-01J Ecsiseirs;andmg of the resources necessary for the Hanford cleanup Due Date To Submit The
: Report To Be January 31
Lead Regulatory This report shall take into account circumstances existing as of and AnnuallyEvery 3
Agency: Dual the end of the fiscal year preceding the month of the report, Years Thereafter; Except
(Subsequent Annual | including funds appropriated by Congress for the Hanford Fhat The Eirst Report-To
Milestones to be cleanup, but shall not assume any limitation on funding for future | Be DueNo-SoonerThan
Lettered B,C,D, etc.) | years. However, the report will take into consideration critical 9 MonthsAfter
resource availability not based upon assumed future funding Incorporation Of This
limitationis and the practical limits of project acceleration when Milestone-in-TPA

developing an executable plan. USDOE may also include costs
other than those directly related to environmental obligations
(such as security costs) but shall clearly distinguish expenditures
for environmental obligations from other expenditures. Costs
shall be displayed by program baseline summary. Additional
levels of detail will appear in appendixes to the report. Cost
information will provide sufficient detail to validate consistency
with the scope and schedule for individual cleanup projects.
Reporting in the appendixes will typically be one level below the
PBS for the lifecycle, and at levels below that for the next two to
five years beyond the execution year (usually at the activity level
within the budget assigned to a specific project, e.g.,

RI1-0011, WBS Element 011.04.01, nuclear material stabilization
and disposition - PFP, disposition PFP, transition 234-5Z). EPA
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and Ecology project managers may request additional levels of
detail be provided by their DOE counterparts.

In circumstances where final cleanup decisions have not yet been
made, the report shall be based upon the reasonable upper bound
of the range of plausible alternatives or may set forth a range of
alternative costs including such a reasonable upper bound. In
making assumptions for the purpose of preparing the initial
report, USDOE shall take into account the views of EPA and
Ecology and shall also take into account the values expressed by
the affected Tribal governments and Hanford stakeholders
regarding workscope, priorities and schedule. The report shall
include the scope, schedule and costs for each such

PBS level two element and shall set forth the bases and
assumptions for each cleanup activity.

After USDOE submits the report, the USDOE will revise the
report based upon EPA and Ecology comments to reflect a
common vision of the scope, schedule and budget for the
remainder of the cleanup mission. If the agencies are unable to
reach resolution on specific aspects of the scope of cleanup
actions, the revised document will present a range of potential
actions with the associated schedule and budget, thereby
completing the milestone. DOE, EPA and Ecology shall attempt
to reach agreement on the report so it can serve as an agreed upon
foundation for preparing budget requests and for informational
briefings of affected Tribal governments and Hanford
stakeholders. The report shall also serve as the basis for annual
discussions among USDOE, EPA and Ecology on how and when
the USDOE will complete cleanup, how Congressional
appropriations for the Hanford site for that year may affect
assumptions presented in the report, and how milestone changes
and adjustments will affect lifecycle scope, schedule and cost.
Without limiting any DOE obligation under any other provisions
of this agreement, and without limiting any DOE obligation to
disclose information that is otherwise publicly available, nothing
in this milestone shall be construed, either alone or in
combination with any other provision of the HFFACO, to require
disclosures related to internal federal budget deliberations.




